

MEETING REPORT

Team Name:	TrustEstate	Date of Meeting:	24/ 05/ 2026
Start Time:	10:00	End Time:	12:00
Meeting Location:	Epoka University Campus		
Moderator:	Xhenifer Frroku	Recorder:	Xhenifer Frroku

Other Members Present:	Xhenifer Frroku, Kamila Mersinllari, Lorenca Dardha, Megi Mema, Kristina Karaj, Aldorisa Ruda, Oresti Koni
Members Absent:	-

Topics Discussed:	Full Project Review from Start to Finish, Code and Implementation Review, Component and Deployment Diagrams, Presentation and Pitch Preparation, Project Roadmap Discussion, Group Work Retrospective and Peer Feedback.
--------------------------	--

Decisions Made:

- Oresti Koni, Xhenifer Frroku, Kristina Karaj, and Megi Mema conducted a full review of all uploaded project documentation from start to finish, ensuring completeness and consistency of the final draft.
- Kamila Mersinllari, Lorenca Dardha, Oresti Koni, and Aldorisa Ruda reviewed the codebase and all implementation work, verifying correctness and overall quality of the developed features.
- Xhenifer Frroku completed and delivered the Component Diagram during the meeting. The diagram was finalised and submitted on 24/ 05/ 2026 and requires no further work.
- Kamila Mersinllari completed and delivered the Deployment Diagram during the meeting. The diagram was finalised and submitted on 24/ 05/ 2026 and requires no further work.
- Xhenifer Frroku, Oresti Koni, Lorenca Dardha, and Kamila Mersinllari worked on preparing the project pitch and presentation, ensuring the team is ready to present TrustEstate.
- The team discussed and reflected on the full project roadmap, reviewing the journey from initial idea through requirements, design, and implementation.
- The team conducted a group work retrospective, reviewing overall collaboration and providing constructive feedback to one another.
- General task assignments remain unchanged from the previous meeting.

This final meeting brought the TrustEstate team together for a comprehensive review of everything accomplished throughout the project. The session began with a full read-through of all uploaded documentation, conducted by **Oresti Koni, Xhenifer Frroku, Kristina Karaj, and Megi Mema**, ensuring the final draft is complete, consistent, and ready for submission. In parallel, **Kamila Mersinllari, Lorenca Dardha, Oresti Koni, and Aldorisa Ruda** performed a thorough review of the codebase and all implemented features, verifying the quality and correctness of the developed platform. During the meeting, **Xhenifer Frroku** completed and delivered the Component Diagram, and **Kamila Mersinllari** completed and delivered the Deployment Diagram. Both diagrams were finalised and submitted on 24/ 05/ 2026 and require no further work. **Xhenifer Frroku, Oresti Koni, Lorenca Dardha, and Kamila Mersinllari** worked on preparing the project pitch and presentation slides, ensuring the team is fully ready to present TrustEstate. The team also reflected on the full project roadmap, tracing the journey from the initial idea

and requirements gathering through system design, diagramming, prototyping, and into implementation. The meeting concluded with a group retrospective in which all members shared feedback on the collaborative process, recognising achievements and identifying lessons learned. The next meeting will serve as a final review and preparation session ahead of the presentation.

Tasks Assigned:

General Tasks:

- Oresti Koni: Full-Stack development.
- Xhenifer Frroku, Megi Mema, Kamila Mersinllari: Frontend development.
- Lorenca Dardha, Aldorisa Ruda, Kristina Karaj: Backend development.
- All members: Will contribute to documentation throughout the project.

Weekly Tasks:

- Aldorisa Ruda, Kamila Mersinllari, Lorenca Dardha, Oresti Koni: Review codebase and all implemented features, ensuring correctness and overall quality ahead of the final presentation.
- Kamila Mersinllari: Completed and delivered the Deployment Diagram during the meeting on 24/ 05/ 2026. No further work required.
- Kamila Mersinllari, Lorenca Dardha, Oresti Koni, Xhenifer Frroku: Finalise the project pitch and presentation, ensuring all material is polished and ready to be delivered.
- Kristina Karaj, Megi Mema, Oresti Koni, Xhenifer Frroku: Complete the final review of all project documentation from start to finish, ensuring the full draft is consistent and submission-ready.
- Xhenifer Frroku: Completed and delivered the Component Diagram during the meeting on 24/ 05/ 2026. No further work required.

Time, Place, and Agenda for Next Meeting:	Epoka University Campus, TBD, 10:00, Final Review and Preparation for Project Presentation.
--	---