

MEETING REPORT

Team Name:	TrustEstate	Date of Meeting:	15/ 04/ 2026
Start Time:	10:00	End Time:	12:00
Meeting Location:	Epoka University Campus		
Moderator:	Lorenca Dardha	Recorder:	Xhenifer Frroku

Other Members Present:	Xhenifer Frroku, Kamila Mersinllari, Lorenca Dardha, Megi Mema, Kristina Karaj, Aldorisa Ruda, Oresti Koni
Members Absent:	-

Topics Discussed:	Review of Previous Work, Use Case Diagrams (completed in previous lab), Activity Diagrams, State Diagrams, Sequence Diagrams.
--------------------------	---

Decisions Made:

- Previous work was checked and confirmed as complete, with no missed tasks from any member.
- Use Case Diagrams, completed during the previous lab session, were reviewed and accepted.
- The team completed and distributed Activity Diagrams and Sequence Diagrams across all members, with each member responsible for a defined set of diagrams.
- All completed diagrams were pushed to the shared GitHub repository.
- General task assignments remain unchanged from the previous meeting.

This meeting focused on the production of two key categories of UML diagrams for the TrustEstate project.

Activity Diagrams were created to illustrate the workflow and process flow of the system's use cases, showing the sequence of actions and decision points within each functional scenario. **Sequence Diagrams** were developed to capture the interactions between actors and system components over time, focusing on the messages exchanged during key platform operations. Use Case Diagrams had already been completed in the previous lab session and were reviewed and confirmed. All diagram sets were divided among team members according to their assigned diagram numbers, completed individually, and pushed to the shared GitHub repository. No work was missed and the project continues to progress on schedule.

Tasks Assigned:

General Tasks:

- Oresti Koni: Full-Stack development.
- Xhenifer Frroku, Megi Mema, Kamila Mersinllari: Frontend development.
- Lorenca Dardha, Aldorisa Ruda, Kristina Karaj: Backend development.
- All members: Will contribute to documentation throughout the project.

Weekly Tasks:

- Aldorisa Ruda: Completed Activity Diagram AD1 and Sequence Diagram SQ1, and pushed all work to the GitHub repository.

- Kamila Mersinllari: Completed Activity Diagrams AD11, AD16, AD22, AD23 and Sequence Diagram SQ11, and pushed all work to the GitHub repository.
- Kristina Karaj: Completed Activity Diagrams AD4, AD5, AD15 and Sequence Diagram SQ4, and pushed all work to the GitHub repository.
- Lorenca Dardha: Completed Activity Diagrams AD17, AD18, AD19, AD24 and Sequence Diagrams SQ17 through SQ25, and pushed all work to the GitHub repository.
- Megi Mema: Completed Activity Diagram AD3 and Sequence Diagram SQ3, and pushed all work to the GitHub repository.
- Oresti Koni: Completed Activity Diagrams AD2, AD13, AD20, AD21 and Sequence Diagrams SQ2, SQ5, SQ6, SQ7, SQ9, SQ10, SQ26 through SQ30, and pushed all work to the GitHub repository.
- Xhenifer Frroku: Completed Activity Diagrams AD8, AD9, AD10, AD12 and Sequence Diagram SQ8, and pushed all work to the GitHub repository.

Time, Place, and Agenda for Next Meeting:	Epoka University Campus, 22/ 04/ 2026, 10:00, Review of Diagram Submissions and Next Phase Planning.
--	--