

MEETING REPORT

Team Name:	TrustEstate	Date of Meeting:	13/ 05/ 2026
Start Time:	10:00	End Time:	12:00
Meeting Location:	Epoka University Campus		
Moderator:	Oresti Koni	Recorder:	Xhenifer Frroku

Other Members Present:	Xhenifer Frroku, Kamila Mersinllari, Lorenca Dardha, Megi Mema, Kristina Karaj, Aldorisa Ruda, Oresti Koni
Members Absent:	-

Topics Discussed:	Review of Previous Work, Diagram Alignment with Code, Backend and Frontend Implementation Progress, Local Testing Setup and Vulnerability Checks.
--------------------------	---

Decisions Made:

- Previous work was checked and confirmed as complete, with no missed tasks from any member.
- Each member reviewed their assigned diagrams to verify alignment and consistency with the current state of the codebase.
- Lorenca Dardha and Oresti Koni reported progress on backend development, having implemented initial features of the TrustEstate platform.
- Oresti Koni and Kamila Mersinllari reported progress on frontend development, having implemented initial frontend features.
- The team agreed that all members will install the necessary plugins and configure their local environments to run and test the application locally, and will check for any potential vulnerabilities.
- General task assignments remain unchanged from the previous meeting.

This meeting focused on the ongoing code implementation phase of the TrustEstate project. All members reviewed their previously completed diagrams to ensure they remained consistent and aligned with the evolving codebase, identifying any adjustments needed as development progresses. On the backend side, **Lorenca Dardha** and **Oresti Koni** reported the successful implementation of initial backend features, establishing the core server-side structure of the application. On the frontend side, **Oresti Koni** and **Kamila Mersinllari** made progress on the initial frontend implementation, beginning to bring the Figma prototypes to life. Looking ahead, the team agreed that all members will set up their local development environments by installing the required plugins, enabling them to run, test, and debug the application locally. Members will also review their work for potential vulnerabilities as part of the team's commitment to building a secure and reliable platform.

Tasks Assigned:

General Tasks:

- Oresti Koni: Full-Stack development.
- Xhenifer Frroku, Megi Mema, Kamila Mersinllari: Frontend development.

- Lorenca Dardha, Aldorisa Ruda, Kristina Karaj: Backend development.
- All members: Will contribute to documentation throughout the project.

Weekly Tasks:

- Aldorisa Ruda, Kamila Mersinllari, Kristina Karaj, Lorenca Dardha, Megi Mema, Oresti Koni, Xhenifer Erroku: All members will install the required plugins to configure their local development environments, run and test the application locally, and check for potential vulnerabilities in their respective areas of work.

Time, Place, and Agenda for Next Meeting:	Epoka University Campus, 20/ 05/ 2026, 10:00, Local Testing Review, Vulnerability Assessment, and Implementation Progress Update.
--	---