

MEETING REPORT

Team Name:	TrustEstate	Date of Meeting:	27/ 04/ 2026
Start Time:	10:00	End Time:	12:00
Meeting Location:	Epoka University Campus		
Moderator:	Kamila Mersinllari	Recorder:	Xhenifer Frroku
Other Members Present:	Xhenifer Frroku, Kamila Mersinllari, Lorenca Dardha, Megi Mema, Kristina Karaj, Aldorisa Ruda, Oresti Koni		
Members Absent:	-		
Topics Discussed:	Review of Previous Work, State Diagrams, Entity-Relationship Diagram (ERD).		

Note: This meeting was originally scheduled for 22/ 04/ 2026 and was postponed to 27/ 04/ 2026 due to midterm examinations.

Decisions Made:

- Previous work was checked and confirmed as complete, with no missed tasks from any member.
- The team completed the State Diagrams for the TrustEstate system, with each member responsible for a defined set of diagrams assigned by number.
- The Entity-Relationship Diagram (ERD) was discussed and worked on as part of the database design phase of the project.
- All completed work was pushed to the shared GitHub repository.
- General task assignments remain unchanged from the previous meeting.

This meeting, postponed from the 22nd of April due to midterm examinations, focused on the completion of State Diagrams and the Entity-Relationship Diagram for TrustEstate. **State Diagrams** model how objects within the system change states in response to events throughout their lifecycle. Each diagram captures the defined states an object can occupy, the events that trigger transitions between those states, the transitions themselves, and the initial and final states, providing a precise view of dynamic system behaviour. The **Entity-Relationship Diagram (ERD)** was also addressed during this session, forming the foundation of the project's database design by mapping out the entities, their attributes, and the relationships between them. State Diagrams were distributed among team members by number, completed individually, and all work was pushed to the shared GitHub repository. No tasks were missed and the project remains on track.

Tasks Assigned:

General Tasks:

- Oresti Koni: Full-Stack development.
- Xhenifer Frroku, Megi Mema, Kamila Mersinllari: Frontend development.
- Lorenca Dardha, Aldorisa Ruda, Kristina Karaj: Backend development.
- All members: Will contribute to documentation throughout the project.

Weekly Tasks:

- Aldorisa Ruda: Completed State Diagram SD8 and pushed all work to the GitHub repository.
- Kamila Mersinllari: Completed State Diagrams SD6 and SD9 and pushed all work to the GitHub repository.
- Kristina Karaj: Completed State Diagram SD3 and pushed all work to the GitHub repository.
- Lorenca Dardha: Completed State Diagrams SD7 and SD10 and pushed all work to the GitHub repository.
- Megi Mema: Completed State Diagram SD4 and pushed all work to the GitHub repository.
- Oresti Koni: Completed State Diagrams SD1 and SD2 and pushed all work to the GitHub repository.
- Xhenifer Frroku: Completed State Diagram SD5 and pushed all work to the GitHub repository.

Time, Place, and Agenda for Next Meeting:	Epoka University Campus, 06/ 05/ 2026, 10:00, Review of State Diagrams, ERD Progress, and Next Phase Planning.
--	--