

MEETING REPORT

Team Name:	TrustEstate	Date of Meeting:	06/ 05/ 2026
Start Time:	10:00	End Time:	12:00
Meeting Location:	Mon Cheri Coffee Shop		
Moderator:	Megi Mema	Recorder:	Xhenifer Frroku

Other Members Present:	Xhenifer Frroku, Kamila Mersinllari, Lorenca Dardha, Megi Mema, Kristina Karaj, Aldorisa Ruda, Oresti Koni
Members Absent:	-

Topics Discussed:	Review of Previous Work, Initial UML Class Diagrams, Entity-Relationship Diagram (ERD), Start of Code Implementation.
--------------------------	---

Decisions Made:

- Previous work was checked and confirmed as complete, with no missed tasks from any member.
- The team began work on the initial UML Class Diagrams, with each member assigned a defined set of diagrams by number.
- The Entity-Relationship Diagram (ERD) was assigned to and worked on by Oresti Koni as part of the ongoing database design phase.
- The team officially started the code implementation phase of the TrustEstate project.
- All completed work was pushed to the shared GitHub repository.
- General task assignments remain unchanged from the previous meeting.

This meeting marked a significant milestone for TrustEstate as the team transitioned from the design and documentation phase into active code implementation. Prior to this, the team reviewed and confirmed all previously completed work. The session focused on the production of the initial **UML Class Diagrams**, which define the structure of the system by modelling the classes, their attributes, methods, and the relationships between them, forming the structural backbone of the application's object-oriented design. In parallel, the **Entity-Relationship Diagram (ERD)** continued to be developed, providing a detailed map of the database entities, their attributes, and the relationships that govern how data is stored and connected within the system. With these design artefacts underway, the team also officially commenced code implementation, beginning the practical development of the TrustEstate platform. All completed work was pushed to the shared GitHub repository.

Tasks Assigned:

General Tasks:

- Oresti Koni: Full-Stack development.
- Xhenifer Frroku, Megi Mema, Kamila Mersinllari: Frontend development.
- Lorenca Dardha, Aldorisa Ruda, Kristina Karaj: Backend development.
- All members: Will contribute to documentation throughout the project.

Weekly Tasks:

- Aldorisa Ruda: Completed UML Class Diagram 8 and pushed all work to the GitHub repository.
- Kamila Mersinllari: Completed UML Class Diagrams 4 and 5 and pushed all work to the GitHub repository.
- Kristina Karaj: Completed UML Class Diagram 9 and pushed all work to the GitHub repository.
- Lorenca Dardha: Completed UML Class Diagrams 6 and 7 and pushed all work to the GitHub repository.
- Megi Mema: Completed UML Class Diagram 3 and pushed all work to the GitHub repository.
- Oresti Koni: Completed the Entity-Relationship Diagram (ERD) and pushed all work to the GitHub repository.
- Xhenifer Frroku: Completed UML Class Diagrams 1 and 2 and pushed all work to the GitHub repository.

Time, Place, and Agenda for Next Meeting:	Mon Cheri Coffee Shop, 13/ 05/ 2026, 10:00, Code Implementation Progress Review and Task Updates.
--	---